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Foreword from  
the Minister
I am pleased to present the final Fixing the trains progress report. Since March 
2017, Queensland Rail, the Department of Transport and Main Roads, and the 
Citytrain Response Unit have been working to implement initiatives across the 
rail portfolio to improve service reliability, better integrate governance and 
delivery, and enhance customer outcomes.

Key achievements include:

•   Stabilising the Citytrain network operations and in July 2019, returning 
to a full-service timetable and increasing services again in March 2020

•   Successfully delivering public transport services for the 2018 Commonwealth 
Games

•   Improving train crew recruitment practices to ensure the supply of train crew 
will meet current and future demand

•   Overhauling the training program, including delivery of train drivers into 
supply in 10 months

•   Restructuring Queensland Rail to improve focus on performance and increase 
focus on customer outcomes

With the implementation of the Strachan Inquiry recommendations and the 
customer initiatives outlined in the Fixing the trains program, I am confident 
that Queenslanders are benefiting from improved rail services. However, I also 
acknowledge that we still have some way to go to realise the aspiration to 
deliver not only a world class rail service, but a world class public transport 
service. It is for this reason that Recommendation 36a-c remains open. 

Given the changing context for public transport in South East Queensland  
including changed travel patterns as a result of COVID-19; the impending delivery 
of major projects including Cross River Rail, the European Train Control System 
and the Brisbane Metro, it is appropriate that in the coming year we undertake 
a review of current public transport arrangements and consider the long-term 
arrangements required to best meet the needs of Queenslanders.

The Palaszczuk Government remains committed to delivering the public transport 
infrastructure and services that Queenslanders expect and deserve. We will 
remain vigilant of risks and learn from our experiences and those of other 
jurisdictions. We will continue to pursue opportunities to improve integration and 
enhance service delivery.

I would like to personally thank Citytrain Response Unit Chair, Jacqui Walters, 
and the team for supporting the successful delivery of the Recommendation. 
I would also like to thank the leadership teams from Queensland Rail and the 
Department of Transport and Main Roads for their ongoing efforts to deliver 
the necessary improvements. Finally, I would like to thank Phillip Strachan for 
undertaking the Queensland Rail Train Crewing Practices Commission of Inquiry 
which identified the required changes to the management and delivery of 
rail services to ensure reliable delivery of rail services  
in Queensland.

Mark Bailey 
Minister for Transport and Main Roads

Fixing the trains, December 2020

Queensland Government



2

Transformation program 
The Strachan Inquiry set out 36 recommendations designed to stabilise, recover and 
transform South East Queensland’s rail network. Of these 36 recommendations, 35 are 
complete. Recommendation 36a-c remains open, pending further review of the current 
and future requirements of Queensland’s public transport network.

This quarterly report details the progress made between October and December 2020.

Program phases
The transformation program is being delivered in three phases: stabilise, recover  
and transform.

Stabilise operations, restore Citytrain services to a sustainable level, and regain 
customer and stakeholder confidence.

Recover the organisation and lay the foundation for a broader  
transformation program.

Transform Queensland Rail through cultural change and deliver a more integrated 
public transport service for Queensland.  

Fixing the trains, December 2020
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Queensland Government

Phase 1: stabilise 

Queensland Rail has developed the tools and capabilities to 
effectively predict and manage timetable stress. 

No timetable downgrades were required this quarter. 

Phase 2: recover

In line with the Strachan Inquiry recommendations, 
Queensland Rail has implemented improved train crew 
recruitment and training practices.

Queensland Rail is continuing to work with the Department 
of Transport and Main Roads to determine future service level 
requirements and ensure a sustainable supply of train crew is 
available to meet the forecast increased demand.

Phase 3: transform

Following the realignment of its organisation and functions 
to better meet the needs of its discrete customer segments, 
Queensland Rail is continuing to implement a cultural change 
program to promote transparency and accountability across 
all levels and embed a customer-first approach in all aspects 
of the business.

Improved governance arrangements and operating models for 
delivering major projects and significant timetable changes 
are being implemented between the Department of Transport 
and Main Roads and Queensland Rail to improve integration 
and efficiency. 

However, further work is required to ensure Queensland’s 
public transport arrangements are suitable for supporting 
the successful delivery and operation of forthcoming network 
changes including Cross River Rail, the European Train Control 
System, the Brisbane Metro and a possible Olympic bid.  
Although some improvements have been realised through the 
delivery of the Fixing the trains program, greater integration 
between public transport agencies would better support 
the long-term success of these projects and deliver superior 
customer outcomes. 

Fixing the trains, December 2020
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Key achievements since October 2016
Stabilised rail services. Expanded trainee driver and guard schools with 40 guards and 25 trainee 
drivers. Developed five-year demand and supply forecast for drivers and guards.

Implemented a range of improved train crew management practices, including an eight-week 
traincrew management plan based on forecast traincrew demand and supply.

Opened train crew recruitment to external candidates. Launched a range of improvements to the 
driver and guard training programs. 

Delivered a range of improvements to the management of driver and guard leave which  
supported the successful delivery of services during the Christmas and New Years periods. 

Successfully delivered Commonwealth Games services.

200 new guards trained.

 Returned to a full-service timetable.

200 new drivers trained.

Implemented Queensland Rail organisational realignment.

Queensland Rail added an additional 32 weekly service to the timetable and achieved  
target training durations.

Finalised the integrated governance and operational arrangements for timetabling and  
major projects.

Finalisation of a structural surplus of traincrew.

Queensland Rail has finalised a range of improvements in communication with both 
customers and TransLink.

Fixing the trains, December 2020

Queensland Government



*A further 57 existing services have also been upgraded from three-carriages to six-carriages
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In line with Recommendation 29, Queensland Rail has 
continued to deliver initiatives to improve communication  
with TransLink and customers. These initiatives have included 
investing in training for customer service staff,  improving 
business processes and upgrading software systems.

Through interactions with customers, Queensland Rail has 
identified that access to consistent and accurate real-time 
information is key to improving the customer experience.  
As a result, a program of work has been undertaken to 
expedite the delivery of new customer information screens 
across the South East Queensland network. 

Throughout 2020 new screens have been installed at Alderley, 
Newmarket, Yeerongpilly, Morayfield and Strathpine with the 
stations across the remainder of the network being prioritised 
based on factors including integration with Cross River Rail, 
alignment with Queensland Rail’s Station Accessibility  
Program and overall customer impact. 

Queensland Rail has also been considering opportunities  
to trial new screen technology across the SEQ network.  
Electronic displays are being investigated for smaller stations  
that currently do not have real-time information screens.  
These types of screens are being trialled by TransLink at  
Kippa-Ring and Cleveland stations to inform bus drivers of 
late running trains, therefore supporting a more integrated 
approach to public transport service delivery and improving  
the overall customer experience.

Future developments will include additional screen designs  
and software upgrades to ensure accurate, timely and 
consistent information is available for customers at stations 
and through online channels.  

New screens to improve  
customer experience



Transformation progress report 
September - December 2020

The Citytrain Response Unit worked with Queensland Rail and 
the Department of Transport and Main Roads to ensure that 
the Strachan Inquiry recommendations are being delivered 
appropriately and creating sustainable improvements for 
Queensland customers.

Targeted reviews for Quarters 3 & 4, 2020 focused on:

•   ongoing assurance of Queensland Rail’s cultural change 
program 

•   assurance of initiatives implemented to improve reporting 
to TransLink and the public (Recommendation 29)

•   assurance of Recommendation 10, targeting a structural 
surplus of traincrew 

•   review of current public transport arrangements in line 
with the intent of Recommendation 36a-c, taking into 
consideration changes to public transport since the 
Strachan Inquiry.

For Recommendation 10, Queensland Rail has completed 
a review of the appropriate target for structural surplus.  
The initial target set in the Strachan Inquiry, to deliver 
the timetable without the systematic reliance on overtime 
would significantly increase Traincrew cost through increases 
in unproductive shifts for traincrew. The target set by 
Queensland Rail is consistent with other jurisdictions and 
maintains the reliability of the service, thus meeting the intent 
of the recommendation. This approach minimises the overall 
traincrew cost.

Recommendations and milestones as at Quarter 1, 2020

Recommendation Response Citytrain Response Unit Comment

Complete

10. Target a structural surplus of 
staff

29. Reporting to TransLink and 
public

35. Provide independent oversight 
of progress

Queensland Rail has demonstrated the ability to 
meet the revised structural surplus target. 

A suite of improvements has been delivered 
to improved both the quality and timeliness of 
the information provided to customers when 
operational issues arise

This recommendation is being closed out in 
line with the completion of the Fixing the trains 
program

The Citytrain Response Unit has reviewed 
Queensland Rail’s report into the appropriate 
structural surplus target and agrees with the 
target approved by their Board. 

Recommendation 36a-c remains open. The 
Citytrain Response Unit recommends that a further 
review be undertaken, building on the work 
completed by the CRU, to consider how greater 
integration across the public transport cluster can 
be achieved to support the successful delivery 
of public transport projects and services into the 
future.

6 Fixing the trains, December 2020

Queensland Government



Recruitment since October 2016 (as at 31 October 2020)

Train crew Selected Trained Net increase*

Drivers 341 289 193

Guards 582 485 203

Key metrics
To ensure transparency about the progress and impact of  
the program, the Citytrain Response Unit reports quarterly  
on these performance indicators.

  Program progress indicators

Recommendations

In planning In progress
Partially 
complete

Complete

0 1 0 35

* The total net increase takes into account attrition, and includes all fully qualified train crew including tutors and inspectors.

Q4 - 2019 Q1 - 2020 Q2 - 2020 Q3 - 2020 Q1 - 2020 Q3 - 2020 Q2 - 2020 Q4 - 2019
90%

100%

1

2

3

4

5

Graph 2 – On-time RunningGraph 1 – Customer Experience: Overall experience 
with the network

92%

94%

96%

98%

Quarters are based on a calendar year, with Q1 being January-March, 
Q2 April-June, Q3 July-September and Q4 October-December. 

Source: TransLink PT Performance Dashboard

Source: Queensland Rail website

Source: Queensland Rail website

Q4 - 2019 Q1 - 2020 Q3 - 2020 Q2 - 2020 

Graph 3 – Services Delivered
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7Fixing the trains, December 2020

Queensland Government



In
iti

at
iv

e
Re

co
m

m
en

da
tio

n
St

at
us

Cl
ea

r 
ob

je
ct

iv
e

D
ed

ic
at

ed
 

re
so

ur
ce

Pl
an

 i
n 

pl
ac

e
Ta

rg
et

 d
at

e
Pr

og
re

ss
N
ex

t 
st

ep
s

20
17

20
18

20
19

20
20

Fo
re

ca
st

in
g

1.
In

tr
od

uc
e 

m
at

ur
e,

  
  

 l
on

g-
te

rm
 f
or

ec
as

ti
ng

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 D
ec

em
be

r 
Q
ua

rt
er

 2
01

7

Ti
m

et
ab

le
5.

  C
on

si
de

r 
ne

ed
 f
or

 
ti
m

et
ab

le
 a

dj
us

tm
en

t
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 M

ar
ch

 Q
ua

rte
r 
20

19

O
pe

ra
tio

na
l 

im
pr

ov
em

en
t

7.
  A

cc
el

er
at

e 
w

or
kf

or
ce

 
sy

st
em

 im
pl

em
en

ta
ti
on

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 S
ep

te
m

be
r 
Q
ua

rt
er

 2
01

7

9.
  I
nt

ro
du

ce
 t
ra

in
 c

re
w

 
se

ct
or

is
at

io
n

Co
m

pl
et

e



•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 Ju

ne
 Q

ua
rt
er

 2
01

9

11
. 
 In

st
it
ut

e 
ei

gh
t-
w

ee
k 

cr
ew

 p
la

nn
in

g 
pr

oc
es

s
Co

m
pl

et
e





•

•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 M
ar

ch
 Q

ua
rt
er

 2
01

8

• 
Ei

gh
t-
w

ee
k 

fo
re

ca
st

 d
ev

el
op

ed

12
. A

ct
iv

el
y 

m
an

ag
e 

le
av

e
Co

m
pl

et
e





• 

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 D

ec
em

be
r 
Q
ua

rt
er

 2
01

7

17
. 
 Cl

ar
ify

 r
es

po
ns

ib
ili

ty
 

fo
r 
tr
ai

n 
cr

ew
 

fo
re

ca
st

in
g

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 M
ar

ch
 Q

ua
rt
er

 2
01

7

18
. 
 Re

vi
ew

 a
ll 

tr
ai

n 
cr

ew
 

re
sp

on
si

bi
lit

ie
s

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 D
ec

em
be

r 
Q
ua

rt
er

 2
01

7

D
et

ai
le

d 
pr

og
re

ss
 o

f 
re

co
m

m
en

da
ti

on
s

Le
ge

nd

• 
In

te
ri
m

 m
ile

st
on

e
• 

Fi
na

l 
m

ile
st

on
e

Cl
ea

r 
ob

je
ct

iv
e 

In
it
ia

ti
ve

 h
as

 b
ee

n 
sc

op
ed

Pl
an

 i
n 

pl
ac

e 
Pr

oj
ec

t 
pl

an
 a

gr
ee

d 
w

it
h 

sp
on

so
r

D
ed

ic
at

ed
 r
es

ou
rc

e 
Re

co
m

m
en

da
ti
on

 
ha

s 
be

en
 a

de
qu

at
el

y 
re

so
ur

ce
d

8 Fixing the trains, December 2020

Queensland Government



In
iti

at
iv

e
Re

co
m

m
en

da
tio

n
St

at
us

Cl
ea

r 
ob

je
ct

iv
e

D
ed

ic
at

ed
 

re
so

ur
ce

Pl
an

 i
n 

pl
ac

e
Ta

rg
et

 d
at

e
Pr

og
re

ss
N
ex

t 
st

ep
s

20
17

20
18

20
19

20
20

W
or

kf
or

ce
 

ar
ra

ng
em

en
ts

6.
  U

nd
er

ta
ke

 n
ea

r-
te

rm
 

un
io

n 
ne

go
ti
at

io
ns

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 M
ar

ch
 Q

ua
rt
er

 2
01

9

8.
  C

om
pl

et
e 

re
vi

ew
  

of
 a

ll 
cr

ew
in

g 
ru

le
s

Co
m

pl
et

e





•
Re

gi
st

er
s 

up
da

te
d 

to
 

in
co

rp
or

at
e 

al
l c

re
w

in
g 

ru
le

s

Re
cr

ui
tm

en
t

an
d 

tr
ai

ni
ng

10
. 
 Ta

rg
et

 a
 s

tr
uc

tu
ra

l 
su

rp
lu

s 
of

 s
ta

ff
Co

m
pl

et
e





•

Si
nc

e 
O
ct

ob
er

 2
01

6 
an

d 
 

as
 a

t 
30

 Ju
ne

 2
02

0,
  

46
5 

gu
ar

ds
 a

nd
 2

58
 d

riv
er

s 
ha

ve
 c

om
pl

et
ed

 t
ra

in
in

g

M
on

ito
r 
pr

og
re

ss
 a

ga
in

st
 

ta
rg

et
s 

an
d 

pr
ov

id
e 

re
gu

la
r 
re

po
rt
in

g 
to

 k
ey

 
st

ak
eh

ol
de

rs

14
. 
 O
pe

n 
re

cr
ui

tm
en

t 
to

 
ex

te
rn

al
 a

pp
lic

an
ts

Co
m

pl
et

e





•
•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 S

ep
te

m
be

r 
Q
ua

rt
er

 2
01

7

• 
 Ex

te
rn

al
 r
ec

ru
itm

en
t 
fo

r 
Q
ue

en
sl
an

d 
Ra

il-
ex

pe
rie

nc
ed

  

dr
iv

er
s 

co
m

pl
et

e 

15
. 
 St

ab
ili

se
 r
ec

ru
it
m

en
t 

an
d 

tr
ai

ni
ng

 i
nt

ak
es

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 S
ep

te
m

be
r 
Q
ua

rt
er

 2
01

7

16
. 
 O
ve

rh
au

l 
tr
ai

ni
ng

 
pr

og
ra

m
Co

m
pl

et
e





•

•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 M
ar

ch
 Q

ua
rt
er

 2
02

0

• 
En

d-
to

-e
nd

 r
e-

de
si
gn

 o
f 
dr

iv
er

 t
ra

in
in

g 
pr

og
ra

m

N
ew

 C
EO

25
. 
 Re

cr
ui

t 
ne

w
 C

EO
 w

it
h 

su
it
ab

le
 a

tt
ri
bu

te
s

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 Ju
ne

 Q
ua

rt
er

 2
01

7

O
rg

an
is

at
io

n 
an

d 
cu

ltu
re

3.
  R

ev
is

e 
m

an
da

te
 f
or

 
pr

oj
ec

ts
 o

rg
an

is
at

io
n

Co
m

pl
et

e





•

•

Ac
co

un
ta

bi
lit

ie
s 

fo
r 

th
e 

de
liv

er
y 

of
 m

aj
or

 
pr

oj
ec

ts
 a

gr
ee

d 
w

ith
 t
he

 
D
ep

ar
tm

en
t 
of

 T
ra

ns
po

rt
 

an
d 

M
ai

n 
Ro

ad
s 

in
 li

ne
 

w
ith

 R
ec

om
m

en
da

tio
ns

 3
3 

an
d 

34

Re
co

m
m

en
da

tio
n 

co
m

pl
et

e

• 
In

te
gr

at
ed

 O
pe

ra
tio

ns
 P

la
nn

in
g 

es
ta

bl
is
he

d

19
. 
 Re

fr
es

h 
es

ca
la

ti
on

 
pr

ac
ti
ce

s
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 M

ar
ch

 Q
ua

rt
er

 2
01

9

20
. 
 M

in
im

is
e 

ex
ec

ut
iv

e 
ab

se
nc

es
 a

t 
ke

y 
ti
m

es

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 Ju
ne

 Q
ua

rt
er

 2
01

7

21
.  A

dd
re

ss
 p

ra
ct

ic
e 

of
 

ac
ti
ng

 s
id

ew
ay

s
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
  

in
 Ju

ne
 Q

ua
rt
er

 2
01

7

9Fixing the trains, December 2020

Queensland Government



In
iti

at
iv

e
Re

co
m

m
en

da
tio

n
St

at
us

Cl
ea

r 
ob

je
ct

iv
e

D
ed

ic
at

ed
 

re
so

ur
ce

Pl
an

 i
n 

pl
ac

e
Ta

rg
et

 d
at

e
Pr

og
re

ss
N
ex

t 
st

ep
s

20
17

20
18

20
19

20
20

22
. 
 O
ve

rh
au

l 
or

ga
ni

sa
ti
on

al
 

st
ru

ct
ur

e 

Co
m

pl
et

e





•
•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 D

ec
em

be
r 
Q
ua

rt
er

 2
01

9

• 
 Sa

fe
ty

 f
un

ct
io

n 
el

ev
at

ed
 a

nd
 t
ra

in
in

g 
ac

co
un

ta
bi

lit
y 

tr
an

sf
er

re
d 

to
 H

um
an

 R
es

ou
rc

es
 

26
. 
Re

vi
ew

 l
ea

de
rs

hi
p 

  
 

ca
pa

bi
lit

ie
s

Co
m

pl
et

e





•
•

•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 M
ar

ch
 Q

ua
rt
er

 2
01

9

• 
Le

ad
er

sh
ip

 c
ap

ab
ili

ty
 r
ev

ie
w

 c
om

m
en

ce
d

• 
 Ca

pa
bi

lit
ie

s 
fr
am

ew
or

k 
de

ve
lo

pe
d

31
. 
 U
nd

er
ta

ke
 a

 c
ul

tu
ra

l 
ch

an
ge

 p
ro

gr
am

Co
m

pl
et

e





•
•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 M

ar
ch

 Q
ua

rt
er

 2
02

0

• 
 Cu

ltu
ra

l c
ha

ng
e 

pr
og

ra
m

 d
es

ig
ne

d 
 

an
d 

co
m

m
en

ce
d

Ri
sk

24
. 
 O
ve

rh
au

l 
ri
sk

 
m

an
ag

em
en

t 
pr

ac
ti
ce

s

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 D
ec

em
be

r 
Q
ua

rt
er

 2
01

7

Pr
oj

ec
t 
de

liv
er

y
2.

  E
ns

ur
e 

pr
oj

ec
t 
pl

an
s 

co
ns

id
er

 o
pe

ra
ti
on

s
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
  

in
 S

ep
te

m
be

r 
Q
ua

rt
er

 2
01

7

4.
  R

ev
is

e 
ti
m

et
ab

le
 

re
ad

in
es

s
Co

m
pl

et
e





•

•

Ti
m

et
ab

le
 r
ea

di
ne

ss
 

ac
co

un
ta

bi
lit

ie
s 

an
d 

pr
oc

es
se

s 
ag

re
ed

 w
ith

 t
he

 
D
ep

ar
tm

en
t 
of

 T
ra

ns
po

rt
 

an
d 

M
ai

n 
Ro

ad
s 

in
 li

ne
 

w
ith

 R
ec

om
m

en
da

tio
ns

 3
3 

an
d 

34

Re
co

m
m

en
da

tio
n 

co
m

pl
et

e

• 
Bu

si
ne

ss
 r
ea

di
ne

ss
 f
ra

m
ew

or
k 

de
ve

lo
pe

d

10 Fixing the trains, December 2020

Queensland Government



In
iti

at
iv

e
Re

co
m

m
en

da
tio

n
St

at
us

Cl
ea

r 
ob

je
ct

iv
e

D
ed

ic
at

ed
 

re
so

ur
ce

Pl
an

 i
n 

pl
ac

e
Ta

rg
et

 d
at

e
Pr

og
re

ss
N
ex

t 
st

ep
s

20
17

20
18

20
19

20
20

Le
an

 a
nd

 
re

po
rt
in

g
13

. 
 In

st
it
ut

e 
tr
ai

n 
cr

ew
 

re
po

rt
in

g 
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
  

in
 S

ep
te

m
be

r 
Q
ua

rt
er

 2
01

7

23
. 
 In

tr
od

uc
e 

le
an

 
m

an
ag

em
en

t 
sy

st
em

Co
m

pl
et

e





•
•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
 

in
 M

ar
ch

 Q
ua

rt
er

 2
01

9

• 
Vi

su
al

 r
ep

or
tin

g 
in

 p
la

ce

27
. 
 Re

vi
se

 r
ep

or
ti
ng

 
to

 E
LT

, 
B
oa

rd
 a

nd
 

G
ov

er
nm

en
t

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 Ju
ne

 Q
ua

rt
er

 2
01

7

28
. 
 O
ve

rh
au

l 
co

m
m

un
ic

at
io

ns
  

to
 g

ov
er

nm
en

t

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 Ju
ne

 Q
ua

rt
er

 2
01

7

29
. 
 Re

po
rt
in

g 
to

 
Tr

an
sl

in
k 

an
d 

pu
bl

ic
Co

m
pl

et
e





•

•

Su
cc

es
sf

ul
ly

 im
pl

em
en

te
d 

va
rio

us
 c

us
to

m
er

 in
iti

at
iv

es
, 

in
cl
ud

in
g:

 

• 
A 

Cu
st

om
er

 R
es

po
ns

e 
Te

am
 t
o 

pr
ov

id
e 

tim
el

y 
an

d 
co

ns
is
te

nt
 

in
fo

rm
at

io
n 

du
rin

g 
si
gn

ifi
ca

nt
 in

ci
de

nt
 a

nd
 

cr
is
is
 e

ve
nt

s

• 
Co

nt
in

ue
d 

ro
ll-

ou
t 
of

 
Cu

st
om

er
 In

fo
rm

at
io

n 
Sc

re
en

s 
ac

ro
ss

 t
he

 
ne

tw
or

k 
to

 p
ro

vi
de

 t
im

el
y 

an
d 

ac
cu

ra
te

 s
er

vi
ce

 
in

fo
rm

at
io

n

• 
En

ha
nc

ed
 c

us
to

m
er

 in
fo

rm
at

io
n

30
. 
 D
ev

el
op

 
co

m
m

un
ic

at
io

ns
 p

la
n

Co
m

pl
et

e





•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

  
in

 S
ep

te
m

be
r 
20

17
 Q

ua
rt
er

G
ov

er
na

nc
e

32
. 
 Cl

ar
ify

 r
ep

or
ti
ng

 l
in

es
  

to
 G

ov
er

nm
en

t
Co

m
pl

et
e





•

Re
co

m
m

en
da

tio
n 

co
m

pl
et

ed
  

in
 Ju

ne
 Q

ua
rt
er

 2
01

7

11Fixing the trains, December 2020

Queensland Government



In
iti

at
iv

e
Re

co
m

m
en

da
tio

n
St

at
us

Cl
ea

r 
ob

je
ct

iv
e

D
ed

ic
at

ed
 

re
so

ur
ce

Pl
an

 i
n 

pl
ac

e
Ta

rg
et

 d
at

e
Pr

og
re

ss
N
ex

t 
st

ep
s

20
17

20
18

20
19

20
20

Pr
oj

ec
t 

co
lla

bo
ra

tio
n

33
. 
 Cl

ar
ify

 m
aj

or
 p

ro
je

ct
 

an
d 

ti
m

et
ab

le
 

re
sp

on
si

bi
lit

ie
s

Co
m

pl
et

e





•

Fi
na

lis
ed

 c
on

su
lta

tio
n 

w
ith

 Q
ue

en
sl
an

d 
Ra

il 
an

d 
im

pl
em

en
te

d 
in

te
gr

at
ed

 
op

er
at

in
g 

m
od

el
 f
or

 
m

aj
or

 c
ap

ita
l p

ro
je

ct
s 

an
d 

si
gn

ifi
ca

nt
 t
im

et
ab

le
 c

ha
ng

es

Re
co

m
m

en
da

tio
n 

co
m

pl
et

e

34
. 
 Cl

ar
ify

 p
ro

gr
am

 b
oa

rd
 

st
ru

ct
ur

es
Co

m
pl

et
e





•

Fi
na

lis
ed

 c
on

su
lta

tio
n 

w
ith

 
Q
ue

en
sl
an

d 
Ra

il 
re

ga
rd

in
g 

th
e 

ag
re

ed
 g

ov
er

na
nc

e 
fra

m
ew

or
k 

fo
r 
cl
ar

ify
in

g 
pr

og
ra

m
 b

oa
rd

 s
tr
uc

tu
re

s 
in

 r
el

at
io

n 
to

 t
he

 d
el

iv
er

y 
of

 
m

aj
or

 p
ro

je
ct

s 
an

d 
si
gn

ifi
ca

nt
 

tim
et

ab
le

 c
ha

ng
es

Re
co

m
m

en
da

tio
n 

co
m

pl
et

e

O
ve

rs
ig

ht
35

. 
 Pr

ov
id

e 
in

de
pe

nd
en

t 
ov

er
si

gh
t 
of

 p
ro

gr
es

s
Co

m
pl

et
e





•

•

Pe
rf
or

m
ed

 a
ss

ur
an

ce
 o

n:
 

• 
Q
ue

en
sl
an

d 
Ra

il’
s 

cu
ltu

ra
l 

ch
an

ge
 p

ro
gr

am

• 
Re

co
m

m
en

da
tio

n 
29

 -
 

in
iti

at
iv

es
 t
o 

im
pr

ov
e 

re
po

rt
in

g 
to

 T
ra

ns
Li

nk
  

an
d 

th
e 

pu
bl

ic
 

• 
Re

co
m

m
en

da
tio

n 
10

, 
ta

rg
et

in
g 

a 
st

ru
ct

ur
al

 
su

rp
lu

s 
of

 t
ra

in
cr

ew

• 
 Cit

yt
ra

in
 R

es
po

ns
e 

U
ni

t 
es

ta
bl

is
he

d 
an

d 
Ch

ai
r 
ap

po
in

te
d

Re
vi

ew
s

36
A
-C

. 
 U
nd

er
ta

ke
 r
ev

ie
w

 
of

 t
ra

ns
po

rt
 

go
ve

rn
an

ce

In
  

pr
og

re
ss





•

Th
e 

Ci
ty

tr
ai

n 
Re

sp
on

se
 

Un
it 

ha
s 

co
m

pl
et

ed
 

a 
pr

og
re

ss
 r
ev

ie
w

 o
n 

th
e 

im
pl

em
en

ta
tio

n 
of

 
Re

co
m

m
en

da
tio

n 
36

 a
-c

Th
e 

Ci
ty

tr
ai

n 
Re

sp
on

se
 

Un
it 

ha
s 

re
co

m
m

en
de

d 
Q
ue

en
sl
an

d 
G
ov

er
nm

en
t 

un
de

rt
ak

e 
a 

re
vi

ew
 o

f 

Q
ue

en
sl
an

d 
Ra

il’
s 

re
vi

se
d

st
ru

ct
ur

e 
an

d 
co

ns
id

er

im
pa

ct
 t
o 

go
ve

rn
an

ce

ar
ra

ng
em

en
ts

, t
ak

in
g 

in
to

co
ns

id
er

at
io

n 
th

e 
ou

tc
om

es

of
 R

ec
om

m
en

da
tio

ns
 3

3

an
d 

34

36
D
. 
 U
nd

er
ta

ke
 w

ho
le

-o
f-

bu
si

ne
ss

 r
ev

ie
w

Co
m

pl
et

e





•

•
Re

co
m

m
en

da
tio

n 
co

m
pl

et
ed

 
in

 M
ar

ch
 Q

ua
rt
er

 2
01

9

• 
Fi
rs

t 
ph

as
e 

of
 r
ev

ie
w

 c
om

pl
et

ed

12 Fixing the trains, December 2020

Queensland Government




